

Material Requirements Report

Date: 08 Jul – 06 Aug 2026 • Total MRs: 29

MR-2026-364

PO Created • 08 Jul 2026, 10:04 am

REQUESTER
Yash Gupta

LOCATION
New head office

REQUIREMENT DATE
8/7/2026
ITEMS

PROJECT
New Head Office (OBC)

WORK TYPE
Civil

PURPOSE
—

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	Ultratech Readiplast Rp-3	19	BAG	0	Needs Purchase

MR-2026-365

PO Created • 08 Jul 2026, 10:20 am

REQUESTER
Yash Gupta

LOCATION
OBC store

REQUIREMENT DATE
8/7/2026
ITEMS

PROJECT
One business Centre

WORK TYPE
Civil

PURPOSE
—

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	Stone Adhesive 20 KG	20	BAG	0	Needs Purchase

MR-2026-366

PO Created • 08 Jul 2026, 02:09 pm

REQUESTER
Yash Gupta

LOCATION
New head Office

REQUIREMENT DATE
8/7/2026
ITEMS

PROJECT
New Head Office (OBC)

WORK TYPE
Interior

PURPOSE
—

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	SS Flexible Drop Pipe (1 mtr Long)	50	NOS	0	Needs Purchase

MR-2026-367

Quotation Phase • 08 Jul 2026, 02:39 pm

REQUESTER
Sagar

LOCATION
Crossing

REQUIREMENT DATE
8/7/2026
ITEMS

PROJECT
Westgate

WORK TYPE
Civil

PURPOSE
—

#	Material Name	Qty	Unit	Alloc. Qty	Status
---	---------------	-----	------	------------	--------

1	RCC Hume Pipe 6"	20	NOS	0	Needs Purchase
---	------------------	----	-----	---	----------------

MR-2026-369

Quotation Phase • 21 Jul 2026, 10:25 am

REQUESTER
Hussain

PROJECT
testnig

LOCATION
demo

WORK TYPE
Civil

REQUIREMENT DATE
24/7/2026

PURPOSE
—

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	cement	1	BAG	0	Needs Purchase

MR-2026-370

Store Pending • 28 Jul 2026, 04:27 pm

REQUESTER

Hussain

PROJECT

Silver Estate

LOCATION

testing

WORK TYPE

Civil

REQUIREMENT DATE

30/7/2026

PURPOSE

—

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	demo	1	NOS	0	Needs Purchase

MR-2026-371

Store Pending • 28 Jul 2026, 04:32 pm

REQUESTER

Hussain

PROJECT

Milestone

LOCATION

tesating

WORK TYPE

Electrical

REQUIREMENT DATE

30/7/2026

PURPOSE

—

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	demo	1	NOS	0	Needs Purchase

MR-2026-372

Store Pending • 28 Jul 2026, 04:34 pm

REQUESTER	PROJECT				
Hussain	Eden Garden				
LOCATION	WORK TYPE				
testing	Electrical				
REQUIREMENT DATE	PURPOSE				
28/7/2026	—				
ITEMS					
#	Material Name	Qty	Unit	Alloc. Qty	Status

1	demo	1	NOS	0	Needs Purchase
---	------	---	-----	---	----------------

MR-2026-373

Store Pending • 28 Jul 2026, 04:38 pm

REQUESTER

Hussain

PROJECT

Silver Estate

LOCATION

testing

WORK TYPE

Landscaping

REQUIREMENT DATE

30/7/2026

PURPOSE

—

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	demo	1	NOS	0	Needs Purchase

MR-2026-374

Store Pending • 28 Jul 2026, 04:41 pm

REQUESTER

Hussain

PROJECT

Milestone

LOCATION

testing

WORK TYPE

Civil

REQUIREMENT DATE

29/7/2026

PURPOSE

—

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	demo	1	NOS	0	Needs Purchase

MR-2026-375

Store Pending • 28 Jul 2026, 04:45 pm

REQUESTER

Hussain

PROJECT

Milestone

LOCATION

testing

WORK TYPE

Electrical

REQUIREMENT DATE

31/7/2026

PURPOSE

—

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	demo	1	LTR	0	Needs Purchase

MR-2026-376

Store Pending • 28 Jul 2026, 04:51 pm

REQUESTER

Hussain

PROJECT

Marigold

LOCATION

testing

WORK TYPE

Electrical

REQUIREMENT DATE

30/7/2026

PURPOSE

—

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
---	---------------	-----	------	------------	--------

1	demo	1	NOS	0	Needs Purchase
---	------	---	-----	---	----------------

MR-2026-377

Store Pending • 28 Jul 2026, 04:59 pm

REQUESTER Hussain	PROJECT Milestone
LOCATION testing	WORK TYPE Electrical
REQUIREMENT DATE 30/7/2026	PURPOSE —

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	demo	1	NOS	0	Needs Purchase

MR-2026-378

Store Pending • 28 Jul 2026, 05:02 pm

REQUESTER Hussain	PROJECT Silver Estate
LOCATION testing	WORK TYPE Plumbing
REQUIREMENT DATE 30/7/2026	PURPOSE —

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	demo	1	NOS	0	Needs Purchase

MR-2026-379

Store Pending • 30 Jul 2026, 09:25 am

REQUESTER Hussain	PROJECT Silver Estate
LOCATION testing	WORK TYPE Electrical
REQUIREMENT DATE 30/7/2026	PURPOSE —

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	demo 1	1	NOS	0	Needs Purchase

MR-2026-380

Store Pending • 30 Jul 2026, 09:29 am

REQUESTER Hussain	PROJECT Badagaon Site
LOCATION testing	WORK TYPE Civil
REQUIREMENT DATE 30/7/2026	PURPOSE hi im here

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
---	---------------	-----	------	------------	--------

1	kkjkh	1	NOS	0	Needs Purchase
---	-------	---	-----	---	----------------

MR-2026-381

Store Pending • 30 Jul 2026, 09:45 am

REQUESTER

Hussain

PROJECT

Milestone

LOCATION

testing

WORK TYPE

Electrical

REQUIREMENT DATE

30/7/2026

PURPOSE

hiiiiiiiiiiiiii

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	dem,o2	1	NOS	0	Needs Purchase

MR-2026-382

Store Pending • 31 Jul 2026, 04:37 pm

REQUESTER

Hussain

PROJECT

One Business Center (Head Office)

LOCATION

testing

WORK TYPE

Civil

REQUIREMENT DATE

31/7/2026

PURPOSE

testing

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	asdfca	1	NOS	0	Needs Purchase

MR-2026-383

Store Pending • 31 Jul 2026, 04:38 pm

REQUESTER

Hussain

PROJECT

One Business Center (Head Office)

LOCATION

testing

WORK TYPE

Plumbing

REQUIREMENT DATE

31/7/2026

PURPOSE

testing

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	adf	1	NOS	0	Needs Purchase

MR-2026-384

Store Pending • 31 Jul 2026, 04:39 pm

REQUESTER

Yash Gupta

PROJECT

One Business Center (Head Office)

LOCATION

testing

WORK TYPE

Interior

REQUIREMENT DATE

31/7/2026

PURPOSE

testing

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
---	---------------	-----	------	------------	--------

1	sdfg	1	NOS	0	Needs Purchase
---	------	---	-----	---	----------------

MR-2026-385

Store Pending • 31 Jul 2026, 04:40 pm

REQUESTER

Yash Gupta

PROJECT

One Business Center (Head Office)

LOCATION

testing

WORK TYPE

Civil

REQUIREMENT DATE

31/7/2026

PURPOSE

testing

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	adf	1	NOS	0	Needs Purchase

MR-2026-386

Store Pending • 31 Jul 2026, 04:44 pm

REQUESTER

Yash Gupta

PROJECT

One Business Center (Head Office)

LOCATION

testing

WORK TYPE

Electrical

REQUIREMENT DATE

31/7/2026

PURPOSE

testing

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	asdfa	1	NOS	0	Needs Purchase

MR-2026-387

Store Pending • 31 Jul 2026, 04:46 pm

REQUESTER

Yash Gupta

PROJECT

One Business Center (Head Office)

LOCATION

testing

WORK TYPE

Plumbing

REQUIREMENT DATE

31/7/2026

PURPOSE

testing

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	sad	1	NOS	0	Needs Purchase

MR-2026-388

Store Pending • 31 Jul 2026, 04:54 pm

REQUESTER

Yash Gupta

PROJECT

One Business Center (Head Office)

LOCATION

testing

WORK TYPE

Structure / RCC

REQUIREMENT DATE

31/7/2026

PURPOSE

testing

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
---	---------------	-----	------	------------	--------

1	adsf	1	NOS	0	Needs Purchase
---	------	---	-----	---	----------------

MR-2026-389 Store Pending • 01 Aug 2026, 12:52 pm

Store Pending • 01 Aug 2026, 12:52 pm

REQUESTER

Hussain

PROJECT

Neoteric World School

LOCATION

demo

WORK TYPE

Electrical

REQUIREMENT DATE

1/8/2026

PURPOSE

testing

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	demo	1	NOS	0	Needs Purchase

MR-2026-390 Store Pending • 01 Aug 2026, 12:57 pm

Store Pending • 01 Aug 2026, 12:57 pm

REQUESTER

Hussain

PROJECT

One Business Center (Head Office)

LOCATION

demo

WORK TYPE

Civil

REQUIREMENT DATE

1/8/2026

PURPOSE

testing

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	testing	1	NOS	0	Needs Purchase

MR-2026-391 Store Pending • 01 Aug 2026, 01:04 pm

Store Pending • 01 Aug 2026, 01:04 pm

REQUESTER

Yash Gupta

PROJECT

One Business Center (Head Office)

LOCATION

testing

WORK TYPE

Plumbing

REQUIREMENT DATE

27/8/2026

PURPOSE

as

ITEMS

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	demo 1	1	NOS	0	Needs Purchase
2	demo 2	1	LTR	0	Needs Purchase
3	demo 3	1	KGS	0	Needs Purchase

REQUESTER
Hussain

LOCATION
testing

REQUIREMENT DATE
1/8/2026
ITEMS

PROJECT
One Business Center (Head Office)

WORK TYPE
Electrical

PURPOSE
asdsa

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	a	1	LTR	1	In Stock
2	b	1	BOX	0	In Stock
3	c	1	NOS	0	In Stock

REQUESTER
Hussain

LOCATION
testing

REQUIREMENT DATE
1/8/2026
ITEMS

PROJECT
Silver Estate

WORK TYPE
Plumbing

PURPOSE
aswds

#	Material Name	Qty	Unit	Alloc. Qty	Status
1	d1	1	LTR	0	Needs Purchase
2	d2	1	NOS	0	Needs Purchase
3	d3	1	BOX	0	Needs Purchase

